
   Job 
NumberCounty Route

Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

2001 Prog.
Award SFY Description of Location/Improvement

2002 Prog.
Award SFY

RSMo 21.795.2(2)

Andrew   E Grading, paving and replace bridge over the 102 River 2.2 miles east of Rte. C east of Savannah.  Project
involves bridge L-202A.

1S0556 2003 2004

Delayed to balance program with available funds.
Reason(s)

Clinton 116 Grading, paving and replace bridge over Little Platte River 0.4 mile east of Rte. 33 near Plattsburg.
Project involves bridge H-655R1.    Let in combination with 1P0576.

1P0776 2003 2004

Delayed to balance program with available funds.
Reason(s)

Randolph  63 Grading and paving to add lanes for dual with freeway right of way from north of Jacksonville to south of
North Business Rte. 63.  Project 2U0488G incorporated into this job.

2P0487 2004 2005

Delayed to balance program available funds.
Reason(s)

Saline  70 Hydrodemolition, patching and overlay on bridge over Davis Creek west of Sweet Springs.  Project
involves bridge A-2235

2S0680 2001 2002

Bids were rejected and projects will be re-let in SFY 2002.
Reason(s)
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Saline  VV Replace bridge over Davis Creek 0.6 mile north of I-70.  Project involves bridge N-527.2S0460 2001 2002

Bids were rejected and projects will be re-let in SFY 2002.
Reason(s)

Audrain  54 Resurface from Rte. BB north to Rte. J.3P0643 2003 2004

Delayed to balance program with available funds.
Reason(s)

Lewis   E Grading, paving and replace bridge over North Fabius River 3.2 miles east of Rte. K.  Project involves
bridge N-458.

3S0453 2003 2004

Delayed to balance program with available funds.
Reason(s)

Lincoln  79 Grading and paving for intersection improvements at Rtes. 79 and 47 intersection.3P0640 2001 2002

Bids received in May were high.  To be relet in November.
Reason(s)

10/16/01 Page      2MoDOT



   Job 
NumberCounty Route

Projects in the 2001-2005 Highway & Bridge Const. Schedule That Have Been Reprioritized

2001 Prog.
Award SFY Description of Location/Improvement

2002 Prog.
Award SFY

RSMo 21.795.2(2)

Marion  36 Grading and bridges to add lanes for dual from Rte. 24 to 0.7 mile west of Rte. 61.  Upgrade to freeway.
3P0413E split from this project.

3P0413C 2003 2002

Bond financing permitted advancement.
Reason(s)

Monroe   W Construct asphalt shoulders, drainage and resurface from Rte. 24 to 0.2 mile east of Ralls County line.3S0632 2001 2002

Bids received in May were high.  To relet in November.
Reason(s)

Montgomery  70 Grading, paving and bridges to rebuild 1.2 miles of Rte. I-70 from 0.8 mile east of Rte. F easterly 1.2
miles.  Project involves bridge L-637.

5I0218 2004 Future

This project has been moved to fiscal year 2004 to balance available funding.
Reason(s)

Pike  61 Replace temporary connections on northbound and southbound lanes 0.5 mile south of Rte. HH.  The
project will repair deteriorating roadway surface and improve safety.

3P0612 2003 2002

Bond financing permitted advancement.
Reason(s)
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Clay  69 Resurface, coldmill and bridge rehabilitation on two disconnected sections from I-35 west junction to Rte.
A in Riverside.  Project involves bridges L-757, L-758 and K-480.

4P1393 2002 2005

Project was delayed in order to incorporate suggestions from a corridor study.
Reason(s)

Clay  92 Add center left turn lane and add part auxiliary lanes eastbound and westbound from east ramps at I-35 to
Rte. 33 at Kearney.  City to provide R/W, utility adjustments and design cost.  MoDOT to provide
construction engr. and 58% of construction cost up to $1,031,000.

4P1215 2002 2003

Delayed because plans are not ready.
Reason(s)

Clay 291 Pavement repair, coldmill, resurface and bridge rehabilitation from I-35 to Orchard Road.  Project involves
bridge L-499R and includes widening for right turn lane on Glen Hendren.

4P1347 2001 2002

Bids were rejected in 2001.  Project will be relet in SFY 2002.
Reason(s)

Clay 291 Pavement repair, coldmill and resurface from I-435 to I-35.4P1348 2001 2002

Bids were rejected in 2001.  Project will be relet in SFY 2002.
Reason(s)
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Jackson  24 Remove and replace middle & eastbound left lanes, microgrind 3 lanes, signing and miscellaneous
resurfacing from east of Rte. 291 to west of Blue Mills Road.

4P1425 2002 2004

Scope was changed to include access management which included buying right of way.
Reason(s)

Jackson  24 Rehabilitate pavement and replace 2 bridges from Blue Mills Road to Rte. 7.  Project involves
replacement of westbound bridges J-803 and J-804.  Also includes modifying bridge rails on eastbound
bridges A2724 and A2736.

4U1125 2003 2004

Delayed to balance with funding availability.
Reason(s)

Jackson  35 Replace bridge at ramp F over ramp D south of 27th Street in Kansas City.  Project involves bridge L-249.4I1350 2002 2003

Advanced because of reprioritization of needs.
Reason(s)

Jackson  50 Replace temporary signals with permanent signals at the intersection of Murray Street (west outer road)
and Chipman Road.

4P1480 2003    0

Project removed because it will be completed by the developer at no cost to MoDOT.
Reason(s)
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Jackson  71 Landscaping on Bruce R. Watkins Drive from 31st Street to 52nd Street in Kansas City.  Project will be let
by the City of Kansas City, with MODOT reimbursement as construction progresses.

4U0011W 2002 2003

Delayed because project was not ready.
Reason(s)

Jackson 291 Repainting and deck rehabilitation on northbound lanes of Missouri River Bridge.  Project involves bridge
L-568R1.

4P1416 2003 2002

Project was advanced because of the condition of the bridge.
Reason(s)

Jackson 350 Installation of interactive warning sign in the westbound lane east of Rte. V (Noland Road) in Kansas City.
Project includes delay loop detectors.

4P1514 2002    0

Project removed because accident information was interpreted incorrectly making this project not needed.
Reason(s)

Platte   T Relinquishment and payment to City of Kansas City for bridge replacement over Rush Creek 1.0 mile west
of Rte. I-29 in the Kansas City area.  Project involves bridge S-592.

4U1232 2002 Future

Project was delayed due to related delayed project.
Reason(s)
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Platte  29 Landscaping at Rte. 45 interchange.  Enhancement funds under Project STP-3359(401).    Kansas City is
providing the 25% match.

4I1510 2001 2002

Project delayed for better planting season.
Reason(s)

Platte  92 Replace bridge over Second Creek 1.5 miles east of Rte. C.  TEA 21 High Priority Project.    Project
involves bridge J-784.

4P1211 2002 2003

Delayed to balance with funding availability.
Reason(s)

Camden   5 Build bridges for new 4 lane highway from 1.7 miles south of Niangua Arm to 0.8 mile north of
Camdenton.  Project involves 4 lane relocation with freeway right of way.  Relates to 5P0590, C, D and E.

5P0590B 2004 Future

Moved back due to lack of Funding for Corridor Projects.
Reason(s)

Camden   5 Grading for 4 lane highway, outer roads and crossroads from 1.7 miles south of Niangua Arm to 0.8 mile
north of Camdenton.  Project involves 4 lane relocation with freeway right of way.  Relates to 5P0590, B,
D and E.

5P0590C 2004 Future

Moved back due to lack of Funding for Corridor Projects.
Reason(s)
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Camden   5 Grading for 4 lanes, drainage, bridges, paving 2 lanes and removal of bridge K510A from 0.4 mile north of
Niangua Bridge south to 1.7 miles south of Niangua Bridge.  Relates to 5P0590, B, C and D.

5P0590E 2003 2002

Moved ahead due to Bond Financing.
Reason(s)

Camden   5 Build bridges for 4 lanes from 0.8 mile north of Camdenton city limits to Rte. 7.  Project relates to 5P0591
and 5P0591C.

5P0591B 2004 2003

Moved ahead due to Construction Phasing (Need to complete bridge in order to move excavation across
Rt. 54).

Reason(s)

Camden   5 Grading for 4 lanes, signals, lighting, outer roads, utilities and drainage from 0.8 mile north of Camdenton
city limits to Rte. 7.  Project relates to 5P0591 and 5P0591B.

5P0591C 2004 Future

Moved back due to lack of Funding for Corridor Project.
Reason(s)

Cole 179 Grading, paving and two bridges for new 4 lane highway from Rte. C to Rte. B in Jefferson City.  Advance
funding by Highway 179 Transportation Corp.    MoDOT payback in State Fiscal Years 2000-2009.

5U0441J 2004 2003

Accelerated Project paid for by others and advanced because of reproritization of needs.
Reason(s)
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Miller  54 Grading, drainage and new bridge over Osage River.  Use in place existing bridge A-1479 in future
westbound lane.

5P0649B 2004    0

Project removed because it has been combined with a 2003 bonding project.
Reason(s)

Miller  54 Grading and drainage for addition of 2 lanes from 0.4 mile east of Business Rte. 54 west junction to 0.5
mile west of Business Rte. 54 east junction.  Upgrade existing 2 lane section to limited access dual lane
facility.

5P0649C 2004    0

Project removed because it has been combined with a 2003 bonding project.
Reason(s)

Franklin  44 Grading and paving for intersection improvements at intersection of I-44 South Outer Road with Rte. 100
in Gray Summit.  Funded from 6R0200A.

6S1455 2002 2001

Project was accelerated due to safety concerns.
Reason(s)

Franklin 100 Widen for left and right turn deceleration and storage lanes at Rte. OO, Fox Creek, Melrose (South and
North), Old Manchester/Booness and Wildhorse Creek.  6P1379 incorporated into this project.

6S1399 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)
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Jefferson  21 Grading, drainage and bridges from 0.3 mile north of Lake Lorraine Road to Hayden Road.  Project split
from 6P0876E.

6P0876I 2002 2003

6P0876I delayed to be let in combination with 6P0876E.
Reason(s)

Jefferson  21 Construct 3 left turn lanes, correct drainage problem in NE quadrant, improve turning radii & modify
signals at intersection with Rtes. H and N in DeSoto.

6P1475 2001 2002

Bids were rejected by the Commission.  Project will be relet in SFY 2002.
Reason(s)

St Charles   W Replace deteriorated crossroad pipe culverts from Rte. 61 to Rte. I-70.6S1396 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)

St Charles  79 Add right and left turn lanes on Rte. 79 at intersections with Old Rte. 79 (south end), Old Rte. 79 (north
end) and Rte. M.

6P1476 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)
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RSMo 21.795.2(2)

St Charles  94 Relocation of Rte. 94 from north of West Clay to Kingshighway in St. Charles.  MoDOT share is 25% of
contract cost (max. $500,000) and 100% of engineering cost.  Advance funding by City of St. Charles to
let in SFY 2001.    MoDOT payback in SFY 2002.

6S1428 2001 2002

The design of the project and the clearance of right of way was behind schedule.
Reason(s)

St Charles 364 Grading, drainage, paving, lighting, signs, signals, one way outer roads and bridges from 0.4 mile west of
to 0.1 mile east of Jungs Station Road.  Page Avenue extension.

6U0803Z 2003 2002

Project was accelerated with bonding funds.
Reason(s)

St Louis  44 Grading, paving, bridge and signals at Allenton Road - Six Flags interchange.6I0729 2003 2002

Project was accelerated with bonding funds.
Reason(s)

St Louis  67 Relocation of Rte. 67 for airport expansion from Wabash RR overpass to north of I-70 in St. Louis area.
Replace br. K-584.   Funded by others.   Airport and Demo funds combined.  Funds from 6I1118 included
in this job.  To be let by City of St. Louis.

6U1119 2001 2002

Project delayed due to airport expansion plan development issues.
Reason(s)
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St Louis 100 Improve intersections for accommodation and addition of pedestrian signals at intersections of Rte. 100
and Holloway, Maple, Baxter and Brentwood.

6S1398 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)

St Louis 100 Improve westbound right turn radius 2.0 miles east of Rte. 340 at Holloway Road in Ballwin.  Funded from
6R0100C.    Right of way to be acquired by City of Ballwin.

6X1341C 2001 2002

Due to the clearance of right of way behind schedule, the project was moved fiscal years.
Reason(s)

St Louis 270 Relocate ramps, lights, signals, signs, add lanes and replace bridge at Rte. 340 interchange (Olive
Boulevard).  The project involves bridge A-1049, a single point diamond interchange and widening Rte.
340.

6I0646 2001 2002

The design of the project and the clearance of right of way were behind schedule.
Reason(s)

St Louis 270 Intelligent Transportation System design, purchase, installation and ramp metering at interchanges from
Illinois State line to Illinois State line on I-270/I-255.  $3,397,100 CMAQ funds and $824,275 soft match for
P.E. and implementation.

6I1430 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)
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RSMo 21.795.2(2)

St Louis Var Intelligent Transportation System (ITS) expansion and operation at various locations on various routes in
the St. Louis metro area.  This job replaces 6R0200F which reserved funds in SFY 2000-2004 STIP.
6I1450B and 6I1450C split from this project.

6I1450 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)

St Louis City  55 New connection from I-55 to Gratton St. Parkway at I-55/I-44 ramp connection to Lafayette (Gratton
Street).  City responsible for design, right of way acquisition and construction.    MoDOT to provide
funding.  Project will be let by city.

6I1293 2004 2003

Advanced because of prioritization of needs.
Reason(s)

St Louis City  64 Seismic retrofit, replace drainage system, paint girders and replace lighting from east of 21st Street to
Poplar Street Bridge.  TEA 21 High Priority Project.    Section 1212 Seismic design.  Involves brs.
A15017, A15172 and A15231.    6I0985F, 6I0985G and 6I0985H split from this job.

6I0985 2003 Future

Project costs increased, therefore, project was split and root project moved to the future.
Reason(s)

St Louis City  64 Seismic retrofit between 14th and 18th Street.  Ramps over multi-modal center.6I0985E 2001 2002

Bids were rejected by the Commission.  Project will be relet in SFY 2002.
Reason(s)
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St Louis City  64 Seismic retrofit, drainage and bridge coating (14th to 16th and Broadway to 1st) from 11th Street to 16th
Street and Broadway to 1st Street in St. Louis.  Bridge coating only 11th to 14th.    14th to 16th is
Multimodal area.  Broadway to 1st is Poplar Street Bridge interchange area.    $7,000,000 Discretionary
funds in SFY 2001.

6I0985H 2001 2002

Bids were rejected by the Commission.  Project will be relet in SFY 2002.
Reason(s)

St Louis City  64 Roadway improvements for multi-modal center from 21st Street to Jefferson Avenue.  Costs shown are
MoDOT share.    Project to be let by city.

6I1246 2002 2003

City's design is behind schedule.
Reason(s)

St Louis City  64 Rebuild Chouteau Avenue bridge over railroad on Rte. I-64 outer road at Vandeventer.  Costs shown are
MoDOT share.    Project will be let by city.

6I1335 2002 2003

City's design is behind schedule.
Reason(s)

St Louis City  70 Resurface and rehabilitate bridge decks on the Poplar Street Bridge complex.  Replace ramp pavement.
Project involves bridges A-1502, 1503, 1504, 1505 and A-1501 (part).

6I0738 2001 2002

Bids were rejected by the Commission.  Project will be relet in SFY 2002.
Reason(s)
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Various Var Grade crossing improvements at various locations to be identified in the St. Louis area.  Project funded by
others.  90% FHWA Section 130 funds and 10% State Rail/Highway Crossing Improvement funds.

6P1497 2003 2002

Project was delayed because of the reprioritization of needs.
Reason(s)

Various Var Grade crossing improvements at various locations to be identified in the St. Louis area.  Project funded by
others.  90% FHWA Section 130 funds and 10% State Rail/Highway Crossing Improvement funds.

6P1498 2004 2003

Project was delayed because of the reprioritization of needs.
Reason(s)

Various Var Bike accommodations (signing, striping, grates) at various locations on Rtes. 67, 267, 231, 21, 30, 141
and P.  $644,848 Federal Enhancement Funds under Project STP-5400(674).  To be let in combination
with 6S1433 and 6S1435.

6S1434 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)

Various Var Bike accommodations (signing, striping, grates) at various locations on Rtes. 367, 67, AC, 180 and 115.
$627,748 Federal Enhancement Funds under Project STP-5400(673).  To be let in combination with
6S1433 and 6S1434.

6S1435 2001 2002

Due to the design of the project behind schedule, the project was moved fiscal years.
Reason(s)
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McDonald  71 Grading and bridges for 4 lane divided freeway from 0.9 mile south of Rte. EE to 2.1 miles south of
Pineville.

7P0601C 2003 2005

Project delayed to balance with funding availability.
Reason(s)

McDonald  71 Grading, bridges and minor paving to add lanes for dual (part) and widen to 5 lanes (part) from 2.1 miles
south of Pineville to Arkansas line.  Expressway.

7P0601E 2004 Future

Project delayed to balance with funding availability.
Reason(s)

Christian  14 Grading and paving to add left turn lane from Bus. Rte. 65 to 6th Avenue and install signals at 6th Avenue
in Ozark.  Part funding by City of Ozark.

8P0674 2001 2002

The utility clearance delayed the project.  The City of Ozark water line relocation took longer than
anticipated.

Reason(s)

Greene  60 Lighting, signs and flashing lights 0.25 mile north of Rte. 65 at Burlington Northern & Santa Fe Railroad
crossing on Rte. 60.  90% FHWA Safety Funds (RRP-000S(165).  10% Mo Dept of Economic
Development Motor Carrier & Rail Safety Funds (DOT 664 262R).

8P0680 2001 2002

This project was subject to review by an Administrative judge.  Delay in receiving the judge's decision
delayed this project from FY 2001 to FY 2002.

Reason(s)
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Greene 160 Grading, paving and replace bridge over Sac River 1.0 mile east of Dade County.  Project involves bridge
H-123A.

8P0561 2003 2004

Delayed to move in higher priority NHS resurfacing.
Reason(s)

Greene 160 Grading, widen to 5 lanes, replace railroad bridge and paving from Kearney Street to Chestnut
Expressway in Springfield.

8U0535 2004 2005

Delayed to balance program with available funds.
Reason(s)

Stone  13 Grading and paving for 4 lane relocation on Rte. 13 from 1.1 miles north of Rte. 76 south junction to 1.3
miles south of Rte. 76 south junction.  Includes grading and paving on Rte. 76 for connector to Rte. 13 &
widen Rte. 76 to 5 lanes east of Rte. 13.

8P0452D 2004 2003

Accelerated by bonding financing.
Reason(s)

Stone  86 Grading, paving and replace bridge over Little Indian Creek 3.0 miles west of Rte. 13.  Project involves
bridge A-587.

8S0587 2003 Future

Delayed to move in higher priority NHS resurfacing.
Reason(s)
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Stone  86 Replace bridge over Big Indian Creek 6.0 miles west of Rte. 13.  Project involves bridge A-586.8S0664 2003 Future

Delayed to move in higher priority NHS resurfacing.
Reason(s)

Taney 465 Paving and 2 bridges for 4 lane freeway from Rte. 65 to Rte. 76.  The project involves bridges A5429 and
A5430.    Relates to 8P0622, 8P0622E, 8P0622F and 8P0622H.

8P0622G 2003 2002

Accelerated by bonding financing.
Reason(s)

Howell  60 Partial interchange at Rte. 60/63, bridges, grading and paving to add lanes for divided highway from Rte.
60/ 63 interchange to 0.3 mile east of County Road 1550.  Involves grading, bridges and paving to
connect four lane highways.  Combined 9P0364D with this project.

9P0364C 2004 2003

This project has been moved to balance available funding.
Reason(s)

Howell  63 Interchange at Rte. 60 and Bus. Rte. 63, grading and paving 0.5 mile south of existing Bus. Rte. 60.
Involves bridge F-1126R1.    Diamond interchange north of Willow Springs.  One bridge over Rte. 60 and
one over railroad on Bus. Rte. 63.    Relates to 9P0363 & 363C.

9S0404 2004 2002

Accelerated due to bond financing.
Reason(s)
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Washington   8 Replace bridge over Clear Creek 2.4 miles east of Crawford County.  Project involves bridge J-403.6P0743 2003 2002

Accelerated due to bond financing.
Reason(s)

Bollinger  34 Pedestrian and bicycle access bridge and walk/trail 0.1 mile west of Rte. 51 over Crooked Creek in Marble
Hill.  Enhancement funds under Federal Project STP-9900(081).

0P0805 2001    0

Project removed because it is being let by Marble Hill.
Reason(s)

Butler  60 Landscaping at Rte. 60/Rte. 67 south interchange in Poplar Bluff.  Enhancement funds under Federal
Project STP-5100(003).

0P0837 2002    0

Project removed because it is being let by Poplar Bluff.
Reason(s)

Butler  CC Replace bridges over drainage ditch no. 21 and no. 16 from 0.6 mile east of Rte. 51 to 0.1 mile west of
Rte. FF near Broseley.  Two disconnected sections.    Project involves bridges P-31 and P-32.

0S0609 2002 2004

Delayed to balance with funding availability.
Reason(s)
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Cape Girardeau  34 Grading and paving to bring divided highway together to improve safety at intersection of Rtes. 34 and
I-55 (Center Junction).

0P0802 2004    0

Project removed because the City of Jackson no longer participated in the project.
Reason(s)

Cape Girardeau  74 Pedestrian and bicycle access bridge 0.04 mile west of Sprigg Street in Cape Girardeau.  Right of way
acquisition by City of Cape Girardeau in lieu of matching funds.  Enhancement funds under Project No.
STP-1500(006).

0P0803 2001    0

Project removed because it it being let by the City of Cape Girardeau.
Reason(s)

Cape Girardeau  74 Remove old Mississippi River Bridge at Cape Girardeau.  Project involves bridge K-948R.    Jointly funded
by Missouri and Illinois.

0U0321E 2003 2004

This project was moved back in the STIP to coordinate with the construction schedule of the Emerson
Memorial Bridge.

Reason(s)

Dunklin   P Grading, paving and replace bridge over Pole Cat Drainage Ditch 0.3 mile west of Rte. 412 at Senath.
Project involves bridge A6164.

0S0621 2003 Future

Delayed to balance with funding availability.
Reason(s)
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RSMo 21.795.2(2)

Dunklin  53 Grading, paving and replace bridge 4.5 miles south of Rte. J.  Project involves bridge G-425R.0P0333B 2002 2003

Delayed to balance with funding availability.
Reason(s)

Mississippi  57 Finger joint reconstruction and bridge deck overlay on Mississippi River Bridge at Cairo.  Project involves
bridge A-2000.    Cost represents MoDOT's 50% share of project.    Let by Illinois.

0I0822 2003 2004

Delayed to balance with funding availability.
Reason(s)

Perry   P Grading, paving and replace bridge over Dry Fork Creek 1.7 miles west of Rte. C.  Project involves bridge
P-415.

0S0657 2003 2004

Delayed to balance with funding availability.
Reason(s)

Perry  51 Install signals at ramp intersections at the I-55 and Rte. 51 interchange in Perryville.  Funded with City of
Perryville STP Urban Funds under Project STP-5000(003).

0P0824 2001 2002

Delayed because of reprioritization needs.
Reason(s)
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Perry  61 Add center turn lane, replace existing shoulders, resurface and geometric improvements from Rte. 51 to
Huber Road.

0S0790 2002 2003

Project delayed to balance with funding availability.
Reason(s)

Scott   Y Replace bridge, paving, grading and drainage 1.7 miles east of Rte. Z west of Sikeston.  Project involves
bridge L-299.

0S0670 2003 Future

Project delayed to balance with funding availability.
Reason(s)

St Francois  67 Demolition and asbestos removal from 1.1 miles to 2.1 miles south of Rte. 8.  Split from 0P0591B.0P0591E 2001 2002

This project was moved back one fiscal year to coordinate right of way acquisition with removal of
improvements.

Reason(s)

REPORT t:\planning\history\endsfy01\chg02bb.frx
index on str(workdist)+cntynm1+currte1+job_no
set filter to a.sfy<>b.sfy and (a.sfy>2000 and  a.sfy<2006)  and substr(job_no,2,1)<>'R'
uses t:\planning\history\2001prog.dbf, t:\planning\history\endsfy01\tent0701.dbf, t:\planning\stap\data\reasons.dbf
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